2Z November 1567

MEMORANDUM FOR: Chiof, Procurement Division, Office of
Logistics

SUBJECT Delivery of Boenson/Lebner Ploter

.

Memearaadum, dated )2 Ueptember 19567,
Contract for Benson/ Lehner Plotter

RUFERENCE

[

L. Wo initiated acticon on 12 Septerwber [967 Ia an attempt
to establish o firm delivery dats for the rew Benson/Lehuner
Flotter by requesting that the Ofifice of Logistics gend 2 letier
to Deasonf Lohneyr wiich would declare the contract in delavit
unless the ssid eguisinent wag delivered by a cerinin prescribed

" date. The frtent of this aciion was to préclude Bansonf Lehner

from lotting delivery slip cn-and-on and to re-estihlish the
arrangersents on & bueiness-like basis. Liore oosilively, it was
stated that delivery of the equipment wad both necessary and
desired and that we would napgotiote 10 any reasonable degree

to snsure delivery of the eguipment within & time frame accept-
able to the concerned parties withia the agency. '

2. Since Benronf Lehner has requested an approximate
fifteen (15} day delay in dalivery to remedy cortain minor
hardware usifunctions, resulting in a new estimated operationsl
date of on or about 13 January 19632, we believe it iz in the best
interest of the Government and the Agency 10 grant the time
extension to Deagon/ Lehner 60 that the eguipmenl can be
installed for aperational use to the Jgency at the exrliest
possible date,

3. Ve have ciscusced this decision with the Information
Processing toordinator for the X33/ and the Lirecior of the
Office of Bansic and Geographic Intelligeace, the prirnary user
of the euynipraent, and they coancur in the recommendation to
prant the {ifieen day Jdelavy.
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4. Iz is not, and has not bcen, ocur inient to declare the
contract in defsult, but rather, te establizh a firen delivery

 date and 0 heve ghe equipment delivered »i the earliest possible

cate. i'e believe the granting of this fiftcen day delay accomplizhes
this objective, but at the same time, wa would not vant this
consideratics to extablish a precedent for further delay.

=/

Clis JLES A, BRICGE
Uivector of Computor Services
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